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Good Morning,
Attached are the monthly reports for NWIRP. 

Lora Fly
Remedial Program Manager
NAVFAC Mid-Atlantic
Northeast IPT
Phone: 757-341-2012
Fax: 757-341-2096
DSN: 341-2012
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		Task Name		Duration		Start		Finish

		VPBs

		Installation of VBP 162 (Rig#2)		40 days		Mon 3/14/16		Fri 5/6/16

		Installation of VBP 166 (Rig#3)		40 days		Mon 4/4/16		Fri 5/27/16

		Installation of VPB 161 (Rig #1)		40 days		Mon 5/9/16		Fri 7/1/16

		Installation of VBP 167 (Rig #2)		40 days		Mon 8/1/16		Fri 9/23/16

		Installation of VPB 164 (Rig#3)		40 days		Mon 8/22/16		Fri 10/14/16

		Installation of VPB 143 (Rig #1)		40 days		Mon 9/26/16		Fri 11/18/16

		Wells

		Installation of 126D2 (160; Rig #2)		20 days		Mon 2/15/16		Fri 3/11/16

		Installation of 131D1 (165; Rig #3)		20 days		Mon 2/8/16		Fri 3/4/16

		Installation of 131D3 (165; Rig #3)		20 days		Mon 3/7/16		Fri 4/1/16

		Future Wells:

		Installation of 129D2 (163; Rig #1)		20 days		Mon 2/15/16		Fri 3/11/16

		Installation of 129D1 (163; Rig #1)		20 days		Mon 3/14/16		Fri 4/8/16

		Installation of 129D (163; Rig #1)		20 days		Mon 4/11/16		Fri 5/6/16

		Installation of 128D2 (162; Rig #2)		20 days		Mon 5/9/16		Fri 6/3/16

		Installation of 128D1 (162; Rig #2)		20 days		Mon 6/6/16		Fri 7/1/16

		Installation of 128D (162; Rig #2)		20 days		Mon 7/4/16		Fri 7/29/16

		Installation of 132D2 (166; Rig #3)		20 days		Mon 5/30/16		Fri 6/24/16

		Installation of 132D1 (166; Rig #3)		20 days		Mon 6/27/16		Fri 7/22/16

		Installation of 132D (166; Rig #3)		20 days		Mon 7/25/16		Fri 8/19/16

		Installation of 127D2 (161; Rig #1)		20 days		Mon 7/4/16		Fri 7/29/16

		Installation of 127D1 (161; Rig #1)		20 days		Mon 8/1/16		Fri 8/26/16

		Installation of 127D (161; Rig #1)		20 days		Mon 8/29/16		Fri 9/23/16

		Installation of 133D2 (167; Rig #2)		20 days		Mon 9/26/16		Fri 10/21/16

		Installation of 133D1 (167; Rig #2)		20 days		Mon 10/24/16		Fri 11/18/16

		Installation of 133D (167; Rig #2)		20 days		Mon 11/21/16		Fri 12/16/16

		Installation of 130D (164; Rig #3)		20 days		Mon 10/17/16		Fri 11/11/16

		Installation of 130D2 (164; Rig #3)		20 days		Mon 11/14/16		Fri 12/9/16

		Installation of 130D1 (164; Rig #3)		20 days		Mon 12/12/16		Fri 1/6/17

		Installation of 109D2 (143; Rig #1)		20 days		Mon 11/21/16		Fri 12/16/16

		Installation of 109D1 (143; Rig#1)		20 days		Mon 12/19/16		Fri 1/13/17

		Installation of 109D (143; Rig #1)		20 days		Mon 1/16/17		Fri 2/10/17

		Installation of 124D2 (158; Rig #2)		20 days		Mon 12/19/16		Fri 1/13/17

		Installation of 124D1 (158; Rig #2)		20 days		Mon 1/16/17		Fri 2/10/17

		Installation of 124D (158; Rig #2)		20 days		Mon 2/13/17		Fri 3/10/17

		Installation of 125D2 (159; Rig #3)		20 days		Mon 1/9/17		Fri 2/3/17

		Installation of 125D1 (159; Rig #3)		20 days		Mon 2/6/17		Fri 3/3/17

		Installation of 125D1 (159; Rig #3)		20 days		Mon 3/6/17		Fri 3/31/17

		Installation of 106D2 (140; Rig #1)		20 days		Mon 2/13/17		Fri 3/10/17

		Installation of 106D1 (140; Rig#1)		20 days		Mon 3/13/17		Fri 4/7/17

		Installation of 106D (140; Rig#1)		20 days		Mon 4/10/17		Fri 5/5/17

		Installation of 115D2 (149; Rig #2)		20 days		Mon 3/13/17		Fri 4/7/17

		Installation of 115D1 (149; Rig #2)		20 days		Mon 4/10/17		Fri 5/5/17

		Installation of 115D (149; Rig #2)		20 days		Mon 5/8/17		Fri 6/2/17

		Installation of 116D2 (150; Rig #3)		20 days		Mon 4/3/17		Fri 4/28/17

		Installation of 116D1 (150; Rig #3)		20 days		Mon 5/1/17		Fri 5/26/17

		Installation of 116D (150; Rig #3)		20 days		Mon 5/29/17		Fri 6/23/17
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NWIRP BETHPAGE, NEW YORK

ACTIVITY PERIOD:  FEBRUARY 2016



1. Summary and Progress

· Continue operation of  NYAW permanent GAC system  

· Preparing access agreements for monitoring wells and outpost monitoring wells

· Continued operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa Water Districts to confirm hydraulic connectivity

· Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with Pilot Test for BWD well 6-2  

· Received concurrence from NYSDEC to begin capture zone analysis at BWD Plant 6

· [bookmark: _GoBack]Currently drilling: RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  
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NWIRP BETHPAGE, NEW YORK

ACTIVITY PERIOD:  FEBRUARY 2016



1. Summary and Progress

· Continue operation of  NYAW permanent GAC system  

· Preparing access agreements for monitoring wells and outpost monitoring wells

· Continued operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Internal Navy Review of the Site 1 FS Addendum

· Submittal of Site 4 Treatability Study Summary Report; preparing Internal Draft 30% design

· Internal review of LTM Analysis including Dec 2015 validated data; preparation of time trend series graphs and statistical analysis

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Monitor and analyze data logger data for outpost wells for South Farmingdale, and Massapequa Water Districts to confirm hydraulic connectivity

· Monitor and analyze datalogger data from wells north of Hempstead Turnpike in association with Pilot Test for BWD well 6-2  

· Received concurrence from NYSDEC to begin capture zone analysis at BWD Plant 6

· Completed drilling: RE131D2 (VPB 165); VPB 163; RE126D3 (VPB160)

· Currently drilling: RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  



2. Planned Activity for Next Month (March)

During the next month, the Navy anticipates performing the following:

· Continue operating the full scale GAC system at NYAW

· Monitoring and analysis datalogger data for outpost well connectivity at South Farmingdale, and Massapequa Water District outpost wells; submittal of hydraulic analysis memorandum for MWD

· Monitoring and analysis of data logger data north of Hempstead Turnpike; analysis of BWD Plant 6 hydraulic data to supplement preliminary extraction well evaluations (capture zones, depths, extraction rates)

· Preparing access agreements for VPBs and monitoring wells 

· Continue operation of GM-38 Treatment System and  Site 1 SVE Containment System

· Internal Navy Review of the Site 1 FS Addendum

· Internal review of 30% design study for Site 4

· Internal review of 2015 LTM Analysis for Navy-owned wells (including fourth quarter groundwater results)

· Conducting preliminary evaluations to locate extraction wells, treatment plant(s), and recharge facilities for a potential system to address hotspot groundwater in the deep western plume

· Submittal of Feb 2016 programmatic transducer data to USGS

· Drilling: RE131D (VPB 165); RE129D1 (VPB 163); VPB 167

· Complete drilling:  RE131D1 (VPB 165); RE126D2 (VPB160); and RE129D2 (VPB 163)  



3. Reports Submitted

See Table





		Submittal Date

		Author

		Description

		NYSDEC  Concurrence



		9/9/2015

		Resolution

		Abbreviated Work Plan – BWD Well 6-2 Pilot Test

		3/1/2016



		1/17/2016

		Resolution

		Form 1 Data Packages – BPOW5-1 through 5-5; BPOW6-1 through 6-6; RE117D1, RE117D2, RE118D1, RE119D1 

		Information Only



		1/18/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB157, Bethpage NY

		Information Only



		1/18/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB159, Bethpage NY

		Information Only



		1/19/2016

		Resolution

		Abbreviated Work Plan, January 2016, Vertical Profile Borings (VPB 161, VPB 162, VPB 163, VPB 164, VPB 165, VPB 166, and VPB 167) Pre-Design Field Investigation, Operable Unit 2 Groundwater, NWIRP Bethpage, NY 

		1/21/2016



		1/25/2016

		Resolution

		2015 OU2 Groundwater Investigation BPOW5-4, RE117D1, RE117D2 (VPB151) BPOW5-5, BPOW5-6, RE118D1 (VPB152), BPOW5-7, RE119D1 (VPB 153)  Bethpage NY

		Information Only



		1/25/2016

		Resolution

		2014-2015 OU2 Groundwater Investigation RE122D1, RE122D2, RE122D3 (VPB 156)  Bethpage NY

		Information Only



		1/27/2016

		Resolution

		Form 1 Data Packages – 2015 4Q Groundwater Sampling

		Information Only



		2/2/2016

		Resolution

		Form 1 Data Packages – VPB 163 andVPB 165

		Information Only



		2/4/2016

		Resolution

		Form 1 Data Packages – VPB 160, VPB 163 and RE126 (VPB 160)

		Information Only



		2/4/2016

		Resolution

		Jan Transducer Data submitted to USGS

		Information Only



		2/5/2016

		H&S

		Quarterly Operations Report, Third Quarter 2015, Groundwater Treatment Plant, GM-38 Area Groundwater Remediation, NWIRP Bethpage, NY

		Information Only



		2/5/2016

		H&S

		Quarterly Operations Report, Third Quarter 2015, Soil Vapor Extraction Containment System, Site 1 Former Drum Marshalling Yard, NWIRP Bethpage, NY

		Information Only



		2/8/2016

		Resolution

		Form 1 Data Packages – VPB 163 

		Information Only



		2/15/2016

		Resolution

		Form 1 Data Packages – VPB 163, RE126 (VPB 160)

		[bookmark: _GoBack]Information Only



		2/17/2016

		Resolution

		2015 OU2 Groundwater Investigation VPB155, Bethpage NY

		Information Only



		2/28/2016

		Resolution

		September 2015 Groundwater Sampling Data Summary Report

		Information Only



		2/28/2016

		Resolution

		2015 OU2 Groundwater Investigation RE123D1, RE123D2, RE123D3 (VPB157), Bethpage NY

		Information Only



		2/28/2016

		Resolution

		2015 Annual LUC Inspection Report

		Information Only



		2/29/2016

		Resolution

		Treatability Study Summary Report – Site 4, NWIRP Bethpage

		Information Only
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